

NATIONAL LABOR RELATIONS BOARD
 QUARTERLY HSPD-12
 CARD ISSUANCE REPORT

Updated Date:	Number of Employees requiring PIV credentials*	Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*	Number of Employees requiring a NACI (or at least equivalent) with background investigation in process*	Number of Employees with completed/ adjudicated NACI (or equivalent background investigation)*	Total Number of PIV credentials Issued to Employees*	Number of Contractors requiring PIV credentials	Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process	Number of Contractors with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials Issued to Contractors	Number of other individuals (e.g. guest researchers) requiring PIV credentials	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process	Number of other individuals with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)
Jul-12	1,570	8	53	1,502	1,502	52	2	17	36	36	0	0	0	0	0
Feb-12	1,670	13	44	1,468	1,423	39	8	8	22	22	0	0	0	0	0
Jul-11	1,761	0	78	1,683	1,679	56	0	29	27	13	0	0	0	0	0
Apr-11	1,744	11	64	1,668	1,414	44	23	1	5	5	0	0	0	0	0
Nov-10	1,684	30	4	1,650	1,650	34	16	0	18	18	0	0	0	0	0
Jul-10	1,682	32	0	1,650	1,650	21	2	0	0	18	0	0	0	0	0

Implementation Plan Summary		
[Planned Date of Full Implementation]	[Planned Total Number of NACIs to be verified/completed for current employees and contractors by Oct. 27, 2008*]	Next Major Milestone:
		[(MM/DD/YYYY) - "brief description of next major milestone"]
		[September 30, 2012] As of this date, all employees and contractors will have the necessary equipment and credentials for logical access to the Agency's information systems.